
Statewide 4
* Planning a joint project with other State agencies 32
ᴼ Indian Tribal Organization 37
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Region State Agency Status Technology 
Type

Processor 
(If Available)

Estimated Pilot Start 
Date

Estimated Roll-out 
Start Date

Estimated Statewide 
Date

NERO
Connecticut Implementing Online Xerox 2/22/2016 (Actual) 4/22/2016 6/15/2016

ᴼ Indian Township Passamaquoddy Reservation, ME Planning
Maine Revised Pilot and Rollout dates pending Implementing Online CDP
Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014  (Actual) 11/1/2014 (Actual)

New Hampshire* Planning Online  
New York Implementing Online Xerox

ᴼ Pleasant Point Passamaquoddy Reservation, ME Planning
Rhode Island Planning Online Xerox

ᴼ Seneca Nation, NY No EBT Activity
Vermont Implementing Online Xerox 6/8/2015 (Actual) 9/30/2015 (Actual) 5/1/2016

MARO
Delaware Implementing Online CDP 6/3/2016 9/22/2016 10/31/2016
District of Columbia Planning Online
Maryland* Implementing Online Solutran 1/31/2017 4/30/2017 10/31/2017
New Jersey Planning
Pennsylvania Implementing Offline 8/1/2018 3/1/2019 12/24/2019
Puerto Rico Implementing Online 5/1/2017 2/20/2018 8/10/2018
Virgin Islands* Implementing Online Solutran 7/31/2017 10/31/2017 11/31/2017
Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)

West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)

SERO
Alabama Implementing Online 2/1/2017 5/1/2017 10/1/2017

ᴼ Cherokee Indians, Eastern Band of, NC Planning Online
ᴼ Choctaw Indians, Mississippi Band of, MS No EBT Activity

Florida Statewide Online FIS/CDP 7/1/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)

Georgia Planning
Kentucky Statewide Online CDP 10/2011 (Actual)

Mississippi Planning Online
North Carolina Planning Online

 

Key Status Totals - 
Last Updated: 4/1/2016

No EBT Activity -
Planning - 
Implementing -
Statewide
Total



South Carolina Implementing Online Xerox
Tennessee Planning Online

MWRO
Illinois Implementing Online 6/5/2018 1/17/2019 10/2/2019
Indiana Implementing Online Xerox 2/16/2016 (Actual) 6/27/2016 8/26/2016
Michigan Statewide Online Xerox 3/2009 (Actual)

Minnesota Planning Online
Ohio Statewide Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 8/10/2015 (Actual)

Wisconsin Statewide Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 (Actual) 9/23/2015 (Actual)

SWRO
ᴼ ACL -- Acoma, Canoncito, and Laguna, NM* Planning Offline

Arkansas - Revised Pilot, Rollout and Statewide dates pending Implementing Offline Solutran
ᴼ Cherokee Nation of Oklahoma, OK Converting to an out-sou    Statewide Offline SA Hosted 9/2009 (Actual)

ᴼ Chickasaw Nation, OK Conversion to CDP in Feb. 2016 Statewide Online CDP 10/2010 (Actual)

ᴼ Choctaw Nation of Oklahoma, OK* Implementing Online 3/13/2017 6/30/2017
ᴼ Citizen Potawatomi Nation, OK Implementing Online 3/28/2017 6/30/2017
ᴼ Eight Northern Indian Pueblos, Inc., NM* Planning Offline
ᴼ Five Sandoval Indian Pueblos, NM* Planning Offline
ᴼ Inter-Tribal Council, Inc., of Oklahoma, OK* Implementing Online 4/11/2017 6/30/2017

Louisiana Implementing Offline Solutran 1/1/2017 7/1/2017 10/31/2017
ᴼ Muscogee Creek Nation, OK* Implementing Online 4/25/2017 6/30/2017

New Mexico (Converting to Solutran, out-sourced EBT ProcessorStatewide Offline SA Hosted 12/2007 (Actual)

Oklahoma Implementing Online Xerox 2/11/2016 (Actual) 5/16/2016 8/1/2016
ᴼ Osage Nation, OK* Implementing Online 5/9/2017 6/30/2017
ᴼ Otoe-Missouria Tribe, OK* Implementing Online 5/23/2017 6/30/2017
ᴼ Pueblo of Isleta, NM Converting to an out-sourced EBT processor Statewide Offline SA Hosted 9/2009 (Actual)

ᴼ Pueblo of San Felipe, NM No EBT Activity
ᴼ Pueblo of Zuni, NM* Planning Offline
ᴼ Santo Domingo, NM* No EBT Activity

Texas Statewide Offline Solutran 4/2009 (Actual)

ᴼ WCD Enterprises, Inc, Wichita, Caddo, and Delaware T  Implementing Online 2/6/2017 6/30/2017

MPRO
ᴼ Cheyenne River Sioux Tribe, SD Planning

Colorado Implementing Online FIS/CDP 4/18/2016 8/1/2016 11/1/2016
ᴼ Eastern Shoshone, WY Planning

Iowa   Implementing Online FIS/CDP 10/27/2015 (Actual) 2/9/2016 (Actual) 5/31/2016
Kansas* Planning Online
Missouri Implementing Offline 3/1/2017 10/1/2017 10/1/2018
Montana Implementing Online Solutran 1/30/2017 4/30/2017 TBD
Nebraska Implementing Online FIS/CDP 1/18/2018 4/23/2018 7/17/2018
North Dakota Planning

ᴼ Northern Arapahoe, WY Planning
ᴼ Omaha Nation, NE Planning



ᴼ Rosebud Sioux Tribe, SD Planning
ᴼ Santee Sioux Nation, NE Planning

South Dakota Revised dates pending contract award Implementing Online FIS/CDP
ᴼ Standing Rock Sioux Tribe, ND Planning
ᴼ Three Affiliated Tribes, ND Planning

Utah Planning Offline
ᴼ Ute Mountain Ute Tribe, CO Planning
ᴼ Winnebago, NE Planning

Wyoming Statewide Offline Solutran 1/2002 (Actual)

WRO
Alaska Implementing Online 7/20/2017 8/15/2017 10/16/2017
American Samoa* Implementing Online CDP 7/1/2019 9/30/2019 9/30/2019
Arizona* Implementing Online CDP 2/1/2017 6/1/2017 7/31/2017
California Implementing Online FIS/CDP 7/1/2017 3/1/2018 12/1/2019
Commonwealth of the Northern Mariana Islands* Implementing Online CDP 1/1/2019 3/31/2019 3/31/2019
Guam* Implementing Online CDP 7/1/2018 9/30/2018 9/30/2018
Hawaii Planning
Idaho Planning

ᴼ Inter-Tribal Council of Arizona, AZ* Planning Online
ᴼ Inter-Tribal Council of Nevada, NV Converting to FIS/CDP Statewide Online JPMorgan 8/2009 (Actual)

ᴼ Navajo Nation, AZ* Implementing Online CDP 12/31/2017 3/31/2018 3/31/2018
Nevada Converting to FIS/CDP Statewide Online JPMorgan 8/2009 (Actual)

Oregon Statewide Online FIS/CDP 9/14/2015 (Actual) 1/19/2016 (Actual) 3/7/2016 (Actual)
Washington Implementing Online 3/16/2017 7/26/2017 1/23/2018
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